



CUP COMPLETION MEMORANDUM

To: Prospective Bidders and Suppliers

From: Mark Breitenbach, P.E.
ULS Project Manager

Date: November 4, 2008

Subject: Spanish Fork Canyon Pipeline – Reach 2
Amended Bid Schedule

IMMEDIATE RELEASE

AMENDED SCHEDULE FOR BIDDING Spanish Fork Canyon Pipeline – Reach 2

The bidding schedule for the Spanish Fork Canyon Pipeline – Reach 2 has been changed as follows:

- Prequalification remains unchanged. Prequalification due date is December 12, 2008.
- Contract bid documents will be available January 6, 2009.
- The mandatory pre-bid conference and site visit has been changed from November 21, 2008 to January 21, 2009. The mandatory pre-bid conference is now scheduled after the prequalification process.
- Bid opening has been revised from January 20, 2009 to January 27, 2009. Time of bid opening remains 2:00 PM.

Information on the Spanish Fork Canyon Pipeline – Reach 2 will be posted on the District's website, www.cuwcd.com, as it becomes available.

The revised bid schedule is posted below:

	November 3, 2008
Spanish Fork Canyon Pipeline – Reach 2	
Amended Schedule	
Prequalification Statement available for pickup by prospective contractors	Friday, October 31, 2008
Prequalification Statement due at District	Friday, December 12, 2008
Notification of pre-qualified contractors	Thursday, December 18, 2008
Contract documents available	Tuesday, January 6, 2009
<u>Mandatory</u> Pre-bid conference and site visit	Wednesday, January 21, 2009
Bid opening	Tuesday, January 27, 2009
Award Date	Wednesday, January 28, 2009
Pre-construction meeting	Tuesday, February 3, 2009
Notice to Proceed - Materials	Wednesday, February 4, 2009
Notice to Proceed - Field Construction	Tuesday, May 26, 2009
Start Field Construction	Monday, June 1, 2009
Construction Substantially Complete	Monday, November 30, 2010