
CUWCD - CUPCA
Uinta Basin Replacement Project
Big Sand Wash Reservoir Enlargement

Bid Opening Summary
2:00 pm, Wednesday, January 21, 2004
Board Room, CUWCD Orem Office

Cutoff Wall OptionClay Core Option
$42,470,000$38,570,000Engineers Estimate

Company

$34,814,000.00$31,439,000.00W.W. Clyde/Obayashi, JV

$35,490,000.00$35,671,000.00Ames Construction, Inc.

$39,490,000.00$40,195,000.00Gilbert Western

$44,300,000.00Nielsons Skanska Inc.

$45,454,545.45Frehner Construction Company

W.W. Clyde/Obayashi, JVApparent Low Bidder
$34,814,000.00$31,439,000.00

I hereby certify that this is a true and correct Bid Tabulation for the
Big Sand Wash Reservoir Enlargement

Original Signed by
H. Lee Wimmer, P.E.
Construction Manager
January 21, 2004
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